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CENTRAL WASTE COMPLEX

Project Managers Meeting
Conference Room MO-720, 200 West Area

Richland, Washington

January 21, 1997
10:00 a.m. to 11:30 a.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above-dated Project Managers
Meeting.

Not Present	 Date:
Bernadette R. Kenwort y, Project Manager, DOE-RL

Date:
Ur^Mana Manager, for Laura Cusack, Project an ered—A .^ o eY ^	 9	 9 ,

Washington State Department of Ecology

Not Present	 Date:
Contractor Representative, FDH	

Cez'^l

Date:
ante 	 . Saueressig, Permitting Representative, RF

Central Waste Complex, RFSH Concurrence

Date: 
enK^Donald, Contractor Representative, RFSH

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1

CENTRAL WASTE COMPLEX
Project Managers Meeting

Conference Room MO-720, 200 West Area
Richland, Washington

January 21, 1997
10:00 a.m. to 11:30 a.m.

AGENDA

1. PREVIOUS MEETING MINUTES

2. PROGRAM STATUS

• Phase V - Project W-112 Status (R. Ames - RFSH)

3. PERMIT APPLICATION STATUS

• Part B NOD Workshop Schedule (D. Saueressig - RFSH)

4. GENERAL TOPICS

• Past Action Items

3-21-96:3	 Check to see if there is some type of
quantifiable criteria by which CWC personnel
determine whether a spill is major or minor.
ACTION:	 Mr. Miskho

OPEN

5-31-96:2	 RFSH will provide Ecology (T. Wooley) the
comparison between the unit specific BEP versus
the Hanford Contingency Plan(s) at the next PMM.
ACTION:	 Mr. Miskho

OPEN

	

11-12-96:1	 Mr. Wooley, (Ecology) will provide Mr. McKarns
(DOE-RL), Mr. Saueressig (RFSH) and Mr. Miskho
(FDH) an outline of the detail he is requesting
to be included in the Building Emergency Plan.
ACTION:	 Mr. Wooley

OPEN

	

11-12-96:2	 Mr. Miskho will determine a course of action in
an effort to provide a Building Emergency Plan
to meet Ecology's approval.
ACTION:	 Mr. Miskho

OPEN



12-11-96:1 Mr. Barnes (RFSH) will establish a time for
Mr. Wooley (Ecology) to observe an emergency
exercise at CWC.
ACTION:	 Mr. Barnes

OPEN

• New Action Items

5.	 SCHEDULE NEXT MEETING

• Tentative Date

• Proposed Topics



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting

Conference Room MO-720, 200 West Area
Richland, Washington

January 21, 1997
10:00 a.m. to 11:30 a.m.

Summary of Discussion and Commitments/Agreements

PREVIOUS MEETING MINUTES

The December 11, 1996 Project Manager Meeting (PMM) minutes were
approved with the exception of Mr. T. Wooley (Ecology), who requested
a change to the minutes. The PMM minutes will be revised, and
Mr. Wooley's approval will be obtained.

2.	 PROGRAM STATUS

• Phase V - Project W-112 Status

Mr. D. Saueressig (RFSH) reported that Project W-112 is on schedule.
Mr. K. McDonald (RFSH) stated that the Interim Safety Basis (ISB) has
been completed and is at DOE-RL for approval.

Mr. Wooley initiated a discussion regarding curie loading limits at
CWC. Mr. McDonald stated that the ISB contains the numbers for curie
limits. Mr. R. Ames (RFSH) pointed out that the ISB is still a draft
document before proceeding to explain that the dose equivalent (DE)
curie limit was based on the largest accident that has been
identified (vehicle crash and resulting fire) and a drum explosion
accident. The inventories in the facility will be limited so as not
to exceed the risk criteria used in the above-described accident
situations.

Mr. Ames stated that the present safety analysis limit is 120 DE
curies from drums potentially involved in an accident, plus 40 DE
curies from the drums on the truck involved in the accident.

Mr. Wooley asked how the As Low As Reasonably Achievable (ALARA)
standard applies to the DE curie limit. Mr. Ames responded that the
DE curie limit is total radionuclide in the facility, and the same
limits apply to contact handled waste. Mr. Wooley requested a copy
of the ISB. Mr. McDonald took an action to provide a copy as soon as
it is approved by DOE-RL.

Mr. Wooley expressed his concern regarding the accuracy of
verification and designation of the approximately 1200 drums that
will be shipped from the 224-T TRUSAF and stored at CWC.



3. PERMIT APPLICATION STATUS

• Part B NOD Workshop Schedule

The draft Part B Permit Application is in Ecology review. Mr. Wooley
requested that a formal Notice of Deficiency (NOD) table be
established to assist in tracking NODS. Mr. Saueressig suggested
transmitting the NODS informally. Mr. Wooley indicated that he would
consider an informal NOD transmittal.

Mr. Wooley inquired about any budgeting shortfalls associated with
the permitting process. Mr. Saueressig stated that the permitting
workshops are funded for FY97. It was agreed to include budget
issues as an agenda item.

4. GENERAL TOPICS

• Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable
criteria by which CWC personnel determine whether a spill is major or
minor.

This action item was left open, pending resolution of action item
11-12-96:1.

5-31-96:2, RFSH will provide Ecology (T. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency Plan(s)
at the next PMM.

This action item was left open, pending resolution of action item
11-12-96:1.

11-12-96:1, Mr. Wooley, (Ecology) will provide Mr. McKarns (DOE-RL),
Mr. Saueressig (RFSH) and Mr. Miskho (FDH) an outline of the detail
he is requesting to be included in the Building Emergency Plan.

This action item is open.

11-12-96:2, Mr. Miskho will determine a course of action in an effort
to provide a Building Emergency Plan to meet Ecology's approval.

This action item was left open, pending resolution of action item
11-12-96:1.

12-11-96:1, Mr. Barnes (RFSH) will establish a time for Mr. Wooley
(Ecology) to observe an emergency exercise at CWC.

This action item is open.

• New Action Items

There was one new action item: 1) Mr. McDonald will provide
Mr. Wooley a copy of the ISB as soon as it is approved by DOE-RL.



5.	 SCHEDULE NEXT MEETING

• Tentative Date

It was agreed not to hold a PMM in February 1997, and the next PMM
will be scheduled during the week of March 16, 1997, in Richland,
Washington. Mr. Saueressig suggested holding the meeting the week of
March 16, 1997, so that Mr. Wooley could provide comments on the
draft Part B Permit Application during the PMM, thereby documenting
in the minutes that comments were received. Mr. Saueressig stated
that providing comments to the draft Part B Permit Application during
the PMM may be easier than a formal Notice of Deficiency (NOD)
transmittal. The comments would be attached to the meeting minutes,
documenting their receipt.

• Proposed Topics

Budget issues will be included as an agenda item.

NOTE: Due to the fact that no one from DOE-RL or FDH attended this meeting,
the discussion on Project W-112 and the ISB will be copied to the
March 26, 1997, Central Waste Complex PMM meeting minutes.



Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting

Conference Room MO-720, 200 West Area
Richland, Washington

January 21, 1997
10:00 a.m. to 11:30 a.m.

Attendance List

Name Organization Phone#

Ted Wooley Ecology 736-3012

Mike Ciminera GSSC 946-3681

Craig Lansing DYN 373-4308

Les Sutton DYN 373-2258

Kathy Knox Knox Court Reporting 946-5535

Dan Saueressig RFSH 376-9739

Kent McDonald RFSH 373-4981

Cliff Stephan RFSH 373-1325

Randy Ames RFSH 373-2067

Paul	 Macbeth GSSC 372-2289



Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting

Conference Room MO-720, 200 West Area
Richland, Washington

January 21, 1997
10:00 a.m. to 11:30 a.m.

Action Items

Action Item #	 Description

	

3-21-96:3	 Check to see if there is some type of quantifiable criteria by
which CWC personnel determine whether a spill is major or minor.
ACTION:	 Mr. Miskho (FDH)

OPEN

	

5-31-96:2	 RFSH will provide Ecology (T. Wooley) the comparison between the
unit specific BEP versus the Hanford Contingency Plan(s) at the
next PMM.
ACTION:	 Mr. Miskho (FDH)

OPEN

11-12-96:1 T. Wooley (Ecology) will provide T. McKarns (DOE-RL), D.
Saueressig (RFSH) and T. Miskho (FDH) an outline of the detail he
is requesting to be included in the Building Emergency Plan.
ACTION:	 Mr. Wooley (Ecology)

OPEN

11-12-96:2 T. Miskho (FDH) will determine a course of action in an effort to
provide a Building Emergency Plan to meet Ecology's approval.
ACTION:	 Mr. Miskho (FDH)

OPEN

12-11-96:1 Mr. Barnes (RFSH) will establish a time for Mr. Wooley (Ecology)
to observe an emergency exercise at CWC.
ACTION:	 Mr. Barnes

OPEN

01-21-97:1 Mr. K. McDonald (RFSH) will provide Mr. T. Wooley (Ecology) a copy
of the Interim Safety Basis (ISB) following approval of the
document by DOE-RL.
ACTION:	 Mr. McDonald

OPEN



Distribution:

W. D. Adair FDH (H6-21)*
R. R. Ames RFSH (T4-03)
L. D. Arnold FDH (B2-35)*
E. S. Aromi RFSH (T3-01)*
B. M. Barnes RFSH (T3-05)
R. C. Bowman RFSH (H6-24)*
B. J. Broomfield RFSH (T3-04)*
R. M. Carosino RL (A4-52)
M. Ciminera GSSC (A4-35)*
C. E. Clark RL (A5-15)*
R. R. Durfee RFSH (T4-04)*
R. H. Engelmann RFSH (H6-26)*
E. G. Erpenbeck FDNW (G3-15)*
R. J. Giroir RFSH (T4-05)*
J. W. Golden FDH (N1-26)*
R. F. Guercia RL (S7-55)*
R. M. Irwin RFSH (T4-03)*
B. R. Kenworthy RL (S7-55)*
P. J. Macbeth GSSC (R3-82)*
K. M. McDonald RFSH (T4-04)*
A. C. McKarns RL (A5-15)
S. M. Price FDH (H6-23)*
D. G. Saueressig RFSH (H6-24)
C. J. Stephan	 II RFSH (T4-04)*
H. T. Tilden	 II PNL (P7-79)
B. D. Williamson FDH (B3-15)*
J. A. Winterhalder RFSH (H6-21)*
T. A. Wooley Ecology (B5-18)
M. T. Yasdick RFSH (H6-10)*
RCRA Files RFSH (H6-23)

*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to D. Saueressig, RFSH (H6-24),(509)
376-9739
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